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WB-57F SCIENCE TEAM UPDATE

• Ellington Field space assignments (pages 2-4)

• Schedule (pages 5, 6)

• Shipping address (page 7)
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WB-57F CRYSTAL-FACE SCHEDULE (April/May)

29 Apr:   Begin arrival and set up for new instruments
              (exact arrival date at PI discretion)

01 May:  0800 hrs begin integration for all new instruments

03 May:  Test Readiness Reviews for new instruments

04 May:  First aircraft access; mechanical and electrical
               checks for new instruments

06 May:  Returning instruments set up and begin integration 

08 May: 1st test flight (best effort toward complete payload)

10 May:  2nd test flight - complete payload

14 May:  3nd test flight - complete payload

16 May: 4th test flight - complete payload

17 May:  Investigators leave Ellington
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18 June: PANTHER and PALMS integration (opportunity for other instruments)

20 June: Test flight 

24 June:  Begin pre-deployment integration
 
26 June:  Test flight 

28 June: Test flight 

29 June: Ferry flight to Key West (data flight)

29 June: Trucks depart Ellington for Key West

01 July:  Trucks arrive at Key West 
 
03 July:  Operational capability and potential first data flight

-
-              operational flights
-

31 July:   WB-57F ferry flight to Ellington (data flight) 
            

WB-57F CRYSTAL-FACE SCHEDULE (June/July)
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As a reminder, please talk to Frank Newman (frank.l.newman1@jsc.nasa.gov)
about your shipping requirements.

Send your deliveries to:

Frank Newman
Building 99X, Ellington Field
Houston, TX  77034

Phone 281-244-9718

where x = 0, 3, or 4 according to your location in the floor plan

Delivery personnel will need to get a badge at Post 18 before they will be
allowed to drive into the 990/993/994 area.  

Please cc Shelley Hilden (shelley.hilden1@jsc.nasa.gov) with shipping information 
as a second POC. 

Large Box Shipping Information


